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In Decision No. 68922, dated August 29, 2006, the Arizona Corporation Commission 
(‘A.C.C.” or “Commission”) approved the application of Hassayampa Utilities Company, Inc. 
(“HUC” or “Company”) for a certificate of Convenience and Necessity (“CC&N’? to provide 
wastewater utility service in Arizona. As part of Decision No. 68922 and, most recently Decision 
No. 72293, the Commission ordered HUC to docket the following Compliance items: 

l l  Item Compliance Item Description 

On December 31,2013, HUC fied a “Motion For Extension of Time” for the Approvals of 
Construction (“AOC”) shown above. On February 12, 2013, HUC had filed a similar motion for 
extension of time on the Approvals to Construct (“ATC”) shown above. The applications discuss 
the “significant impact” the 2008 economic downturn had on the west valley region and that many 
projects were delayed. 

Staff contacted Mr. Timothy Sabo, Attorney for HUC to &scuss the request for extensions 
of time. Mr. Sabo referred to the above compliance filings and explained that the Company seeks an 
extension of time for both the ATC and the AOC on individual projects. He outlined that the 
updated request for service letters that had been pending were finally docketed on April 3, 2014. 
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a) 

b) 

Finally, Mr. Sabo added that the Company seeks the same extension deadlines for the ATC and the 
AOC (December 15, 2016) rather than having the ATC deadlines set a year prior to the AOC 
deadlines. Based on this, HUC’s request for extensions of time with the Company proposed 
extension dates are as follows: 

ATC for Phase I Wastewater 
Treatment Facility 

ATC for Phase I Collection System 

Item Compliance Item Description fi 
c) AOC for Phase I Wastewater 

Treatment Facility 

AOC for Phase I Collection System 
dl I 

Current 
Deadline 
(Dec. No. 
72293) 

December 31, 
2012 

December 31, 
2012 

December 31, 
2013 

December 31, 
201 3 

Proposed HUC 
Extension Request 

December 15,2016 

December 15,2016 

December 15,201 6 

December 15,201 6 

Staff notes that the AOC application was made on the day of the existing due date and that 
the ATC application was made more than five weeks after the existing due date. Staff therefore 
recommends that the Company be advised to file requests for extensions of time (if it is allowed to 
do so in the future) at least 90 days prior to the existing due date. 

Staff does not object to the requested extensions of time to the deadlines of the ATC and 
AOC requirements and therefore recommends that the deadllnes for the above ATC and AOC 
compliance items be extended until December 15, 2016. However, Staff recommends that no 
further extensions be granted in this matter, especially if the extension application is filed after the 
due date of the compliance requirement. 
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